

Production Activity Management

<u>Multi-D Technology for Optimization of Construction and Mounting Operations</u> <u>Introduction of Production System Rosatom (PSR)</u> <u>Construction Cost Management Method</u>

Within the frames of production activity management the Company makes its mission to reduce duration and cost of construction. In order to solve these tasks the Integrated Company executes a number of projects:

Elaboration and introduction of the Multi-D technology for optimization of construction and mounting operations;

Introduction of Production System Rosatom (PSR);

Improvement and introduction of construction cost management method;

Optimization of procurement procedures.

In 2012 elaboration, setup and trial operation of the NPP construction management system based on the Multi-D technology was completed within the VVER-TOI project. This technology provides for management of designing and construction on the basis of an information model (Multi-D model) of the facility.

