

Capital Construction Complex Management System (CCMS NIAEP)

Since 2009 NIAEP has been applying the Capital Construction Complex Management System CCMS. The System includes automated systems of capital construction, contract management, equipment procurement, and data integration.

The main tasks solved with the help of CCMS NIAEP include:



- Contractual arrangements management;
- Detailed design documentation elaboration management;
- Management of estimate limits and period-based financing;
- Actual work performance control;
- Subject-related planning and reporting;
- Equipment and materials procurement management;
- Monitoring of actual number and labor expenditures of contracting organizations;
- Summary analysis of constructed facilities' condition.

In 2012 the Integrated Company proceeded with execution of the project on automation of construction cost management. Functionality of the CCMS NIAEP system was elaborated permitting to plan costs prior to completion of construction.